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be DCI Move from Admin, Bldg. to South Bldg.:

(1) VWork in DCI kitchen and dining space progressing
satisfactorily., Plastering, installation of greesse- /
proof asgphalt tile, plumbing, and electricel service
completed.

(2} Installation of electrical service (conduits, panels,
switches, etc,) completed with the exception of light
fixtures and wiring. Framing for suspended ceiling
started on 19 Jan, Job Order covering refinements in
IGI Conference Room will be forwarded to PBS this
week.

(3) Estimete for IAC Conference Room has been revised to
reflect utilizetion of present air conditioning equip~
ment in lieu of new equipment. An itemization of
construction and furnishings costs will be forwarded
for approval of DD/A.

(L) Memo re space requested by GPO conteining possible
solutions to the problem will be forwarded to the
DL/A next week, :

(5). GSA will be notified to proceed with negotiations
with contractor for addition of construction require-

ments in the first floor reception ares to the initisl
contract,

(6} Efforts are being made to insure completion of all
alterations effecting DCI occupancy by 31 March,

c. Tunnel Project:
All remaining work must be held in sbeyance until the
existing kitchen and dining room fecilities can be
relocated in South Bldg.

d. Tempo K Eldg. Cafeteria:

Memo being prepared outlining ell details of this problem.

Generals

Regulation covering the functions of the Space Maintenance and
Frcilities Branch is being drafted,

i
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Projects and Studies in Process:

Ae
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Construction and Utilities:

(1) Report prepared for DD/A on status of all
requested work at this site.
(2) Roofing Repairs: Warehouse roofing portion 4
of contract has been completed,
(b) Warehouse Bldg, repairs: Plans and specifica~
tions being prepsred, bids scheduled for release
on 15 Feb, :
(2)
(a) Record Center Bldg.: Estimated date of com-
pletion has been further delayed as a result
of failure of contractor to meintain production
schedule, It appears that schedule movement
plan should be held in sbeyance until more
definite completion date can be determined.
Present estimate for proposed move should be
changed to 1 March 1955,
() Electrical Alterations at[ | Work accepted. 25X1A
Contrecting 0ffice requested to meke finel payment.
STATSPEC.
(3) |
Water Supply: Information received from GS4 that
the water enalysis will be avalleble sbout 25 Jen. '
. 25X1A
(4) [ ] Recommendation for LO representative from
this Div. to make final site inspection has been
approved, Information received from Field thet finsl
acceptance scheduled for early March,
Cable prepared authorizing installation of fire system
bused on MOW recommendations. Alsoc expenditure of
& 2500 for this work spproved. Agency representatives
scheduled to inspect available AF fire trucks tomorrow.
(5) Commof | 25X1A

Hecessary plans and date will be furnished contractor
on 20 Jan., estimated completion date is 1 March 1955,
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(6) [____]FE: At the request of [ |the
cable to the Fleld was revised to the extent that

funds will be transferred to the Field where they
will be transferred to QED,

(7) Information received from FE Div, that
e es approved recommendations regarding Vﬂ
the proposed construction at At this

time information is not available as to the exact
construction desired., FE Div, sgreed to keep this
office informed, | [of the Planning Staff
was informed of the above.

(8}| A memo in answer to question of the[ |
Wa3 CoOordi i

iinated by this Div,

E@“EMQEWW&E
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25X1A | (8) ¢ Requirements for Proposed Warehouse] |
NE)s= 25X1A
I ledvises that bids have been let 25X1C
and that Agency funds will be required in the immediate
future.
7
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SECRET
20 January 1955

3C - Space, Maintenance and Facilities

a. Utility Wiring and Air Conditioning Contract:

Enlargement of transformer vault at Building |subatantially completed
except for installation of hardware, etc.; ouw ge in conjunection with
transformer exchange 1s expected to occur over the week-end of 29
January 1955.

b. FI] |- Commo - Air Conditioning, Building[ |

Installation of 25 tons of air conditioning and electrical service is
in progress.

¢. Request of DD/P for Additional Space:

Representatives of DD/P, Security Office and the Space, Maintenance and
Facilities Branch, met with an official of GSA for the purpose of

inspecting space in Buildings Headhouse space previously
offered this Agency was not acce e irom a security stand-point.

d. | | -- Relocation to Another Building

Aeccord to latest available information, decision regarding proposed
move to uilding is being held in abeyance until approximately
1 March 1955.

e. | |

1. Messrs. Garrison anthave signed off on memorandum
requesting funds in the amount of $17,500.00, to cover cost

of increased transformer capacity, etc. This memorandum
was forwarded to the Comptroller on 19 Janusry 1955 for
appropriate concurrence.

2. BSound Laboratory project is approximately 75% complete.
f. Telephone Survey:

Owing to the illness of the Chief, Telephone Section and increased
work loed of this activity, the continuance of the telephone survey

has been delayed.
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SECRET

20 January 1955

3C - Space, Maintenance end Facilities

g+ Telephone Service - Indentifying Phrasess

Effective 5:05 P.M. Tuesday 18 January 1955, telephone operators
resumed former practice of answering all inc calls on Central
Office Trunk Lines with the identifying phrase, | 25X1

h. Moves:
1. Completed during past week:

MIS (partial) within [ 10 January 25X1A
0CI (partial) within Tempo Que, 11 January

DDP/SR (partial) within Tempo J, 12 Jenuary

DDP/WE (partial) within Tempo J, 13 January

0CI (partial) within Tempo Que, 1 Janusry

2. Tentative for coaming week:

DDP/FE (partial) within Tempo J, 20 January

DDP/FI (partisl) within Tempo L Building, 20 Jenusry

OCI (partial) within Que Building, 21 Jenuary 25X1A
DDP/FE (pertial) within Tempo J Building, 25 January

Real Estate and Construction Division
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